
 
Status Report Maynard Fire Station Project 

March 13, 2019 
 
Last evening the Planning Board approved both the Site Plan and the Special 
Permit for the fire Station design plan. On February 2, 2019 the Conservation 
Commission approved the Fire Station plans. 
 
As you know the project has been organized into three phases as follows: 
 
Phase I - the land is secured and final test borings have been completed.. 
 
Phase II - Design of the building is complete. 
 
Phase III – Construction. 
 
There is no viable financing plan for construction at the moment as, while there is 
$500 k of revenue above the 3 1/2% goal for budget growth proposed at May TM, 
those funds have been proposed for increased School funding. The $500 k results 
from 129 Parker new growth. Therefore we will not proceed to the bidding phase 
until a funding approach is in place. Without bidding we cannot know the true cost 
of the station. At this time construction costs are estimated at $11M and remaining 
bondable costs are estimated at about $14M. 
 
It is estimated that about $65k of the $832k appropriated for phase two at May 
2018 Town Meeting will not be spent at this time and that that amount can be used 
for bidding at a later date PROVIDED bidding is not extended more than 6 to 12 
months.  
 
The three phase approach has worked as planned  as we have achieved two major 
milestones that will not need to be redone. Including the $832k, total appropriated 
funds appropriated to date stand at $1,417,000. 
 
I will forward the building/elevation drawings to you. We will make time available 
per your schedules for any reviews, presentations or questions you may have. 
 
Regards, 
Anthony Stowers, Chief, Maynard Fire Department  
Ron Calabria, Chair, Maynard Fire Station Building Committee 








